

Sprint 4 Progress Report — Personal AI Clone

Author: Manasa Ganapati Naik

Section: C

Dates: [Sprint 4 Dates, e.g., Nov 1 – Nov 21, 2025]

Objectives

- Fine-tune model using real or synthetic user data
- Integrate backend `/generate` API with React frontend
- Conduct automatic and human evaluation
- Implement logging, safety checks, and performance monitoring
- Prepare Sprint 4 deliverables and documentation

Planned Tasks

Backend / Model

- ☐ Load base or adapter-tuned transformer
- ☐ Fine-tune on collected user data
- ☐ Implement embedding caching for similarity calculations
- ☐ Add logging for usage and inference statistics

Frontend

- ☐ Connect React app to `/generate` API
- ☐ Display generated text with editing option
- ☐ Optional: Add user feedback buttons

Evaluation

- ☐ Run embedding similarity, perplexity, BLEU/ROUGE metrics
- ☐ Conduct human evaluation on 20–30 prompts
- ☐ Perform safety checks (toxicity, hallucinations)

Data & Privacy

- ☐ Ensure anonymized data usage
- ☐ Confirm GDPR compliance and consent
- ☐ Implement deletion or masking of sensitive data on request

Completed Tasks

- ☐ (Update as tasks are finished)

Pending / Next Steps

- Backend fine-tuning in progress

- Connect React frontend
- Run evaluation metrics and initial human feedback
- Update documentation with results

Deliverables

- Updated backend scripts ([backend/](#))
- React frontend connected to API ([frontend/](#))
- Evaluation report ([docs/evaluation.md](#))
- Updated architecture or workflow diagram if needed
- Sprint 4 progress report ([docs/sprint4_progress.md](#))